PICJUG - Task #461

Task # 458 (New): Schematic/layout updates for v1.1

Remove the AP7115

10/31/2013 01:32 PM - Andrew Kohlsmith

Status:	New	**Start date:**	10/31/2013
Priority:	Normal	**Due date:**	
Assignee:		**% Done:**	0%
Category:		**Estimated time:**	0:00 hour
Target version:			

Description

Great part, no longer available. Besides, we now need to run the PIC with the 5V from USB anyway (see #460).